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BRAC Environmental Coordinator 
Base Realignment and Closure 
Marine Corps Air Station, EI Toro 
7040 Trabuco Road 
Irvine, CA 92618 

75 Hawthorne Street 
San Francisco, CA 94105 
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RE: Federal Facility Agreement Schedule Extension Request, Operable Unit (OU-I), 
Installation Restoration Program (IRP) Sites 18 and 24, Remedial Design Documents, 
MCAS EI Toro, dated April 16, 2004 

Dear Mr. Piszkin: 

We have received your request for an extension on the 90% Remedial Design deliverable 
for both Sites 18 and 24. As the BCT discussed at the April 1,2004 meeting, we understand that 
the need for the extension at Site 24 is to address requests made by regulatory agencies to 
incorporate infonnation gathered as part of the Pre-Design Investigation, namely updating the 
groundwater model, including soil vapor extraction into the Shallow Groundwater Unit remedial 
design and providing more infonnation about perfonnance monitoring. We understand the 
reason for the extension to the Site 18 deliverables is due to IRWD's difficulty in obtaining an 
extraction well site and their need to make design changes including changing the location of 
Extraction Well 2 and relocating the VOC treatment facilities for both the principal aquifer 
groundwater and the Shallow Groundwater Unit water. 

We concur with the requested extension to submit the Site 1890% Remedial Design on 
September 7,2004 and the Site 24 90% Remedial Design on June 2, 2004. 

In addition, as suggested in a previous e-mail to Kamig Ohannessian, EPA requests that 
the Navy send a revised schedule for both sites showing the revised deliverable dates along with 
the rest of the scheduled deliverable dates for the sites. 

If you have any questions, please call me at (415)972-3012. 
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FOR ADDITIONAL INFORMATION, CONTACT:

DIANE C. SILVA, RECORDS MANAGER
NAVAL FACILITIES ENGINEERING COMMAND, SOUTHWEST

1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132

TELEPHONE: (619) 556-1280
E-MAIL: diane.silva@navy.mil


